
FOR ACCESSIBLE 
MEETING INFORMATION 

CALL: (707) 543-3350 
ADD:  (707) 543-3031 

 

WATER ADVISORY COMMITTEE 
CONTRACTOR NEGOTIATION / REGULAR MEETING 

 
MONDAY: MAY 2, 2005 
Laguna Treatment Plant 

4300 Llano Road, Santa Rosa, CA 

 

9:00 a.m. (Estuary / Wetlands Conference Room)  

1. Check In 

2. Public Comment 

3. Approval and Recap of April 4, 2005 Minutes – Ferris 

4. DWR Releases California Water Plan for Public Review – Mackenzie 
 
5. Legislative Update  - Martini 
 
6. Check Out 



 

 

 

 
MEMORANDUM 

FILE:WC/60-0-25 WATER ADVISORY COMMITTEE 
 

DATE: April 15, 2005 

 
TO:  Water Advisory Committee 
 
FROM:  Cordel Stillman, Water Agency Principal Engineer 

Bill Keene, Principal Environmental Specialist 
 
 

SUBJECT: Status of Sonoma County Water Agency Water Supply 
CAPITAL Projects – April 2005 

 
 
Water Project EIR 
 
For the Water Project EIR, a Notice of Preparation (NOP) will be released for public review 
on February 18, 2005.  Scoping meetings are scheduled for Tuesday, March 15, 2005 
(Petaluma Community Center) and Thursday, March 24, 2005 (SCWA Administrative 
Office at 404 Aviation Drive, Santa Rosa).  Both scoping meetings will use the same “open 
house” format and will be held from 4:00 pm until 6:30 pm.  The NOP review period will 
close on April 11, 2005 (approximately 45 days).  It is anticipated that a Draft EIR would be 
released for public review by May 2006, after completion of the Urban Water Management 
Plan 2005.  A Final EIR would be completed by May 2007, and EIR certification and project 
approval could be considered by the Board by the early summer of 2007.   
 
Eldridge – Madrone Pipeline 
 
Bids were opened on June 24, 2004.  The engineer’s estimate for the project was $2,502,000.  The 
low bid was $2,497,872.  Construction began in late March.  Due to numerous breaches of the 
contract requirements, the Agency will be recommending that the Board of Directors terminate the 
contract unless the Contractor can cure the defaults before April 26, 2005.  Work on the project has 
been suspended. 
 
 



Collector No. 6 
 
Installation of the caisson and conventional laterals is complete.  Pump testing is also complete.  A 
320 foot pilot study lateral has been constructed and has been developed.  On February 10, 2004 
the SCWA Board of Directors approved a contract amendment to attempt a second pilot study 
lateral.  The second pilot study was installed to a length of 375 feet.  Development of the second 
pilot study lateral is complete.  
 
Construction of the pump house and connecting pipeline continues.  The Contractor has completed 
earthwork at the caisson and has begun work on the pumphouse.  The pumphouse foundation slab 
has been poured and the metal building is being erected.  The connecting pipeline is 90% 
complete.  Work associated with the pump house is expected to be completed in the summer of 
2005. 
 
Ely Booster Station Emergency Generator 
 
Bids for this project were opened on October 28, 2004.  Work at the site has begun, with 
completion expected in early summer. 
 
Kawana Tank No. 2 
 
Design on this project is nearly complete.  The project will be advertised for bids on April 26, 2005.  
An environmental document including this project was completed as part of the Kawana Pipeline 
Project.  Construction is expected to begin in summer of 2005 and continue through the year. 
 
Wohler-Forestville Pipeline 
 
Work on this project is complete and the pipeline is in service. 
 
Kawana-Ralphine Pipeline 
 
The first section of this pipeline will be built in conjunction with the City of Santa Rosa’s Farmers 
Lane Extension Project.  Environmental review for the section of pipeline located within the 
proposed road alignment has been completed.  Santa Rosa has begun preliminary design and will 
forward drawings to the Agency for the design of the pipeline.  Construction is not anticipated to 
take place on the first section for several years.  Design for the remainder of the pipeline (Bennett 
Valley Road to the Ralphine Tanks) will commence upon completion of the Water Project EIR. 
 
 

 


